

14 July 1965

MEMORANDUM FOR: Director of Current Intelligence
Director of Research and Reports
Deputy Director of Scientific Intelligence

SUBJECT: Delays in General Survey Submissions

1. Attached, covering 30 Surveys, shows late deliveries of General Survey submissions during FY 1965.

2. Of 90 sections produced by OGI, 43 were received 5 or more days late; of 90 prepared by DIA, 35 were late; of 30 prepared by ORR, 23 were late; and of 12 sections done by OSI, 7 were late.

3. Publication of each General Survey on schedule depends upon timely receipt of all sections, since retarded delivery of any section holds up all the others -- the integrated Survey cannot be coordinated and correlated until all elements are received. These delays in submission tend also to multiply in later phases of production, and seriously unbalance the printing workload.

JAMES A. BRAMMELL
Director of Basic Intelligence

Attachment

Subj. list dtd 14 July 65

cc: ADD/I

Distribution:

- 1 - each addressee
- 1 - ADD/I
- 1 - D/OBI
- 1 - NIS Processing-Delays file
- 1 - GS file
- 1 - chrono

25X1A9a

DD/OBI [REDACTED]:nh (3474) 14 Jul 65

12/8/80